

Alhambra HS - ***SCHEDULE***

| | Projected Start | Completion |
|-----------------------------------|--------------------|------------|
| Design – Phase I | 02/06 | - 09/06 |
| DSA Review – Phase I | 09/06 | - 08/07 |
| Construction – Phase I | 10/07 | - 06/08 |
| Design – Phase II | 02/06 | - 02/07 |
| DSA Review – Phase II | 03/07 | - 10/07 |
| Construction – Phase II | 01/08 | - 08/09 |